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BEFORE THE ARIZ k:&bk$k&’”k’ON COMMISSION 

2DOb JAN - 4  A 8: 4 q  ZOMMISSIONERS 

lEFF HATCH-MILLER, Chairman 
WILLIAM A. MUNDELL 

MIKE GLEASON 
KRISTIN K. MAYES 

AZ CORP co;zRq!~-,:,;*i 
MARC SPITZER m u M E : u -  C G ; ; ~ ~  1 

[N THE MATTER OF THE APPLICATION OF 
PAL0 VERDE UTILITIES COMPANY FOR AN 
EXTENSION OF ITS CERTIFICATE OF 
CONVENIENCE AND NECESSITY. 

IN THE MATTER OF THE APPLICATION OF 
SANTA CRUZ WATER COMPANY FOR AN 
EXTENSION OF ITS CERTIFICATE OF 
CONVENIENCE AND NECESSITY. 

BY THE COMMISSION: 

DOCKET NO. SW-03575A-04-0767 

DOCKET NO. W-03576A-04-0767 

PROCEDURAL ORDER 

On May 5, 2005, the Arizona Corporation Commission (“Commission”) issued Decision No. 

57830 which granted extensions of the Certificates of Convenience and Necessity (“Certificate”) to 

Palo Verde Utilities Company (“Palo Verde”) and Santa Cruz Water Company (“Santa Cruz”) 

3ointly “Applicants”). Decision No. 67830 also required Santa Cmz to “file in Docket ControI a 

;opy of the ADEQ [Arizona Department of Environmental Quality] Approval to Construct for the 

Neely Well ProductiodTreatment Plant by December 3 1,2005.” 

On December 29, 2005, Applicants filed a Motion to Extend Time to File Approvals to 

Construct (“ATC”) for the Neely East and Neely North Wells. The Applicants explained that, 

although the ATC has been obtained for the Neely West Well, additional analyses must be conducted 

before the ATCs can be obtained for the East and North Wells. 

For Neely East, the Applicants state that they have submitted to the Arizona Department of 

Water Resources (“ADWR”) an application for approval to “re-sleeve” the well. Once ADWR 

approval is obtained, Santa Cruz claims that it will be able to complete engineering plans and file its 

ATC application with ADEQ. 

For Neely North, the Applicants claim that the engineering plans require information 

concerning the final grading of the area, which can only be obtained once the design for the 
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realignment of the Fuqua Wash is completed. 

information shortly, and anticipates being able to file its ATC application in January 2006. 

Santa Cruz states that it expects the grading 

The Applicants represent that the delays described above are beyond their control, and that a 6 

month extension of the ATC requirement is in the public interest. The Applicants state that Santa 

Cruz will at all times have sufficient capacity to serve its customers, and will at all times be in 

compliance with the new federal arsenic maximum contaminant levels. 

IT IS THEREFORE ORDERED that Staff shall file, by no later than January 13, 2006, a 

Response to the Applicants' Motion to Extend Time. 

Dated this ye day of January, 2006 

n 

DWIGHT D. NODES 
ASSISTANT CHIEF ADMINISTRATIVE LAW JUDGE 

Copies f e forego maileddelivered 
this day O F ,  2006 to: 

Michael W. Patten 
ROSHKA, DeWULF & PATTEN, PLC 
One Arizona Center 
400 E. Van Buren, Suite 800 
Phoenix, Arizona 85004 

Christopher Kempley, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, AZ 85007 

Ernest G. Johnson, Director 
Utilities Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington 
Phoenix, AZ 85007 

By: * I  

Secreta& to Dwight D. Nodes 
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